NWS CHANGE FORM 1-2?OA7T/(E)§UBMITTED
PART A

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Chris Dietz
APO Routing Code: W/APO1 Routing Code: W/APO1 RC_APO33
Phone:(301) 713-1570, x-124

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[C] DATA PRODUCTS (Complete Data Products Supplement)

NWS 551

] Asos x] AwiPs ] crs [CINEXRAD ] OTHER (specify) 2/16/00

8. TITLE OF CHANGE
Enable the NWWS Scheduler to transmit products successfully (Modify scheduler software)

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed
BIS (See attachment A1A for details).

CJHARDWARE SOFTWARE ] DOCUMENTATION ONLY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

The current NWWS Scheduler software occasionally stops processing data but still reports successful data transmission.
Also, In the event that the C200 Controller is down, the NWWS Scheduler still continues to transmit data that are not
received nor

recovered upon restoration of the C200 Controller (See REVISED attachment, with Two added DR’s, A1B for the DR list)

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Modify the NWWS Scheduler software to enable the capability to successfully transmit data (See attachment A1C for installation instructions).

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE This date is the earliest possible date that the change could be implemented at the sites.
February 11, 2000

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DATE SIGNED
]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

RC_APO33

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

referencing each applicable subject.

2. WSH TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST

time, and software development time when applicable.) FUNDING $

5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
This cost is associated with R4.2 maintenance BASE $

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT

BASE $0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
This change will be pushed to BIS by the NCF as directed by the SST BASE

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT

Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
The site has to be an uplink site with R4.2 running

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

SST will install the change at the site with assistance from the APO Engineer.
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM RC_APO33
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be 2. WSH TRACKING NUMBER
replaced and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

3. ITEM NAME, CIRCUIT 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 7.DOC 8. SUPERSEDED DOCUMENT 9. SUPERSEDING
TYPE, SOFTWARE REMOVE NUMBER OR NEW TYPE DOCUMENT

VERSION, OR SITE REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER B. REV A. IDENTIFIER
LOCATION MODIFY CONFIGURATION COMMENTS

N/A
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NWSRC Form 1001, 9/15/99 Part B - Page 2 (Physical Item and Document |mpact Matrix Supplement)

. UR NA [ OR RACKIN \NUIVIBER
RC_APO33
NWS CHANGE FORM -
PART C

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change 2. WSH TRACKING NUMBER
requirement or the necessary implementation actions.
3. CCB COST EVALUATION

NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $

(SPECIFY)
4. IMPLEMENTATION DOCUMENTS REQUIRED
] Engineering Modification Note [CJsoftware Release Notes [] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional

documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.

- I —— . e ——
6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinated implementation schedule with the site through SST 9Feb 00 Thigpen/SST, N/A
W/APO3
B. NCF Push the change to the site as directed by SST 11 Feb 00 Thigpen/SST, Seeitem C
W/APO3
C. Ensure this change is reported to the Weather Service Headquarters (WSH) 06 Mar 00 Finke, W/CR41x4
through the Engineering Management Reporting System (EMRS) according to the Machado,
instructions in Engineering Hanbook number 4, part 2. Record this RC nhumber W/ER41x4
(NWS529) in Block 17a of the EMRS report. Garcia, W/SR41x4
Fahy, W/WR411
D. Ensure the appropriate WSH management information systems and 20 Mar 00
configuration management data bases are updated to reflect these changes. Michelle
deTommaso
W/0S0113
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